
POLREP #52 
AINSWORTH SITE 
3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1830 HOURS TUESDAY, MAY 23, 1995,
TO INCLUDE MONDAY, MAY 22, 1995)

A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE 
OPERATIONS.

B. PERSONNEL ON-SCENE: EPA - 1
TAT - 2 
ERCS -13

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL 
NON-WORKING HOURS (WORK SHIFT: 0600-1830).

D. ESTIMATED COSTS: COSTS TO DATE

05/23/95 CEILING

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

$ 34,300 
$ 53,952 
$ 733,822 
$ 107,195 
$ 33,190

$ 63,500 
$ 76,000 
$1,350,000 
$ 130,000 
$ 34,500 
$ 301,000

TOTAL $ 962,459 $1,955,000

II. ACTIONS TAKEN

A. ERCS CONTINUED TANK CUTTING/CLEANING OPERATIONS IN 
THE BASEMENT OF THE MAIN BUILDING; CONTINUOUS AIR 
MONITORING OF TANK CONDITIONS WAS CONDUCTED BY TAT 
DURING CUTTING OPERATIONS. TO DATE, 8 TANKS HAVE 
BEEN CLEANED.

B. ERCS REMOVED TANK T-138 FROM THE TANK FARM; TANK 
WAS INERTED WITH NITROGEN AND CUT INTO 3 SECTIONS. 
CONTINUOUS AIR MONITORING OF TANK CONDITIONS WAS 
CONDUCTED BY TAT DURING CUTTING OPERATIONS.

C. ERCS CHEMIST CONTINUED TO COORDINATE TRANSPORTATION 
AND DISPOSAL ARRANGEMENTS FOR DRUMS AND PRODUCT 
REMAINING ONSITE.

D. TWO TANKER TRUCKS OF WASTEWATER TRANSPORTED OFF
SITE TO RESEARCH OIL FOR TREATMENT.



III. FUTURE ACTIONS %%
A. TAT TO CONTINUE CONTINUOUS AIR MONITORING DURING 

HOT ZONE OPERATIONS.

B. ERCS TO CONTINUE TANK CUTTING/CLEANING OPERATIONS 
INSIDE BUILDING.

C. RM TO CONTINUE COORDINATING TRANSPORTATION AND 
DISPOSAL ARRANGEMENTS.

D. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH 
LOCAL, STATE, AND FEDERAL AGENCIES.

E. ERCS TO CONTINUE TO REMOVE AND DISMANTLE ABOVE 
GROUND STORAGE TANKS FROM TANK FARM AREA; SEDIMENTS 
FROM THE CONTAINMENT AREA WILL BE EXCAVATED AND 
STAGED IN A SLUDGE BOX FOR FUTURE DISPOSAL.

F. ERCS TO REMOVE TANK T-137 FROM CONTAINMENT AREA AND 
STAGE FOR STORAGE OF ADDITIONAL WASTEWATER IF 
NECESSARY.

★★★★★★★★★★★★★★★★★★★ 
ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




